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Item Title Detail

1 Other important observations At approximately 8:30 am, I conducted a walkthrough of the OBG 

fabrication bays and the new tower fabrication facility currently under 

construction.  I did not observe any work being performed on the closed rib 

panels, and there did not seem to be any changes made in the bottom and 

side plate shops to prepare for fabrication.

The new tower facility construction continues.  ABF's completed internal 

tower mock-up is currently on display inside the facility.  Rough estimate of 

completion is 100% structural, 70% electrical, 90% overhead cranes, 20% 

machinery and equipment.

2 Key conversations John Kinsey related to me a conversation that he had with Steve Lawton 

regarding the development of the closed rib UT procedure.  ABF is 

currently looking at sources outside of ZPMC to fabricate the reference 

blocks required to determine the accuracy of the UT procedure.

3 Other important observations Gem-Yeu Ma, Dave McClary, and Roscoe Dixon went to the two labs that 

were contracted by METS to perform check sample testing.  They were 

present to witness the receipt of the first samples at SSTI (Shanghai Institute 

of Iron and Steel Technology).  The procedures at SSTI appeared to be 

acceptable.
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